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1 Beta Testing is scheduled for 6/10.  The system will be 95% complete at that point. 

Testers will meet at Progress Energy’s 100 E Davie building (2 Progress Plaza) at 9 am. 
They must bring a laptop that has wireless capability (unless they just want to observe).  Kim 
Jones needs to provide Jennifer Ellis a list by June 2, which includes name, organization, 
and cell phone # for each tester.  Progress’s IT people will call each tester and provide them 
a password that will allow them to access Progress’s wireless internet that day only. Testers: 
Salud Layton, Jay Lucas, Andrew Fusco, Jennifer Ellis, Kim Presson (and another from 
Duke), Andy Givens, Tom Brown and Kim Jones. Lars Kvale from APX will lead the testing. 

2 Website Update – 
www.ncrets.org 
  Customer service number 888-
378-4461 

The site is up and running. People should use it to 
register for the June 24 & 25 training sessions. It is 
extremely important that utilities identify the employees 
who will be expected to upload metering data and 
register them for the June 25 session. Commission Staff 
will migrate the stakeholder group’s communications to 
the  website in the future. Kim has given APX all the links 
that are to be put on the site (such as Commission 
dockets, Governor Reports, SB 3, rules) and they will be 
put on the web site soon. 

3 Production Schedule: 
  Functional requirements -- Done 
  System development – underway 
  Operating procedures – under till June 25 – people should continue to review the draft and    
e-mail Kim Jones regarding any issues or concerns. The Stakeholder group will review the 
final draft the afternoon of June 25. 
  Beta Testing – June 10 
  User Training – June 24 and June 25. It is extremely important that utilities identify the 
employees who will be expected to upload metering data and register them for the 
June 25 session. 
  Operational by July 1 

4 Functional Requirements – a few updates: 
 Annual generator attestations will be automated in NC-RETS 
 Utility Compliance Aggregator concept for entities like GreenCo 
 “Compliance Sub-accounts” will be used for SB3 compliance 
 Compliance template for Public Reporting will be populated by NC-RETS 

Delayed till after rollout – optional uploading documents related to imported RECs and power 
purchase agreements for out-of-state bundled purchases  

5 APX Proposal: “Automatic 
Programming Interface” 

Katherine Graham will distribute draft contract 
amendment language. The website where we can get 
more information about the expanded services APX 
proposes is www.emaccount.com We will have a 
stakeholder conference call May 26 at 10:30, same 
phone number as above, to discuss further.  

6 Operating Procedures 
  APX verification of generator 
applications (page 9) 

The Appendix re Multi-Fuel generators requires a major 
re-write, perhaps elimination. Kim Jones will distribute a 
new approach in the next few days. Stakeholders should 

http://www.ncrets.org/
http://www.emaccount.com/


  Prior Period Adjustments (page 
12) 

e-mail her any other issues regarding the first, very 
rough draft.  A revised version will be distributed before 
the June 25 meeting. The operating procedures will 
require APX to confirm that a generator’s size and 
ownership are consistent with the information in the 
Commission’s order approving the generator as a 
renewable energy facility. Prior Period Adjustments will 
be allowed for all generators, going back only one year, 
and all will be logged so that Public Staff can audit them 
as necessary. 

 


